



Annex 1

Action plan for 2008

The implement of UNESCO program – LHT System in Mongolia

Approved by Urtnasan N, Secretary-General of Mongolian National Commission for UNESCO
February 15, 2008

No	Activity	Time frame	Responsible body
1	To translate into Mongolian and collate the ICH regulations, rules and other relative documentations of Japan, ROK and other countries	March-April 2008	Urtnasan. N, Dorjdagva. T, Samdan. Ts, Mendee. N
2	Preliminary research for ICH	March-September 2008	Urtnasan. N, Dorjdagva. T Duurenjargal. A, Jantsannorov. N Munkhbat, Tsendsuren Ulaanbaatar. B, Kherlen. L Chultemsuren, Lkhagvasuren. Z Altantuul, Tuvshinjargal. D Yundenbat. S, Dolgorsuren. J
3	To elaborate the draft regulation for safeguarding the ICH in Mongolia	October - November 2008	Urtnasan. N, Dorjdagva. T Duurenjargal. A, Tsendsuren Ulaanbaatar. B, Jargalsaikhan. Ts
4	To conduct field trip on the current situation and identification as well as the documentation of the ICH and its bearers in Western Mongolia	November 2008	Dorjdagva. T, Kherlen. L Duurenjargal. A, Lkhagvasuren. Z 2 cameramen
5	To organize a joint meeting of Korean and Mongolian experts	December 2008	Urtnasan. N, Dorjdagva. T Duurenjargal. A, Lkhagvasuren. Z
6	Translate and edit the English materials into Mongolian	November - December 2008	Urtnasan. N, Dorjdagva. T 2 translators